

With **16 days remaining**, your biggest risk is trying to build everything. Hackathon judges care more about **one polished, end-to-end workflow** than ten unfinished features.

I recommend organizing the team around clear ownership and weekly milestones.

Team Structure

1. Tayyab Nisar

Role

Founder • Product Manager • Team Lead

Primary Responsibilities

Product

- Own overall product vision
- Finalize feature priorities
- Manage roadmap
- Define user journeys

Business

- Devpost submission
- Presentation
- Documentation

Leadership

- Daily standups
- Sprint planning
- GitHub review
- Task assignment
- Final approvals

Deliverables

- Product Requirements Document
- System Architecture
- Prompt Library
- Devpost Submission

- Documentation
-

2. Full Stack Developer

Goal

Build the complete production-ready application.

Frontend

- Next.js 15
- TypeScript
- Tailwind
- shadcn/ui
- Responsive UI
- Dark mode
- Dashboard

Pages

Landing

Dashboard

Research Hub

Dataset Upload

AI Chat

Student Academy

Awareness Center

Resources

Profile

Settings

About

Backend

FastAPI

Authentication

File Upload

API Integration

Database

Caching

Logging

Deployment

Deliverables

Modern SaaS UI

Authentication

Dashboard

Responsive Design

Deployment

Production APIs

3. AI Developer 1

Role

Research AI Engineer

Responsibilities

Research Copilot

Gemini Integration

Paper Summarization

Literature Search

RAG

Knowledge Graph

Semantic Search

Citation Generator

Research Report Generator

Deliverables

Research Agent

Paper Search

Dataset Analysis

Evidence Summarizer

Research Reports

4. AI Developer 2

Role

Biomedical AI Engineer

Responsibilities

Dataset Validator

CSV Processing

Feature Detection

Missing Value Detection

Schema Matching

Automatic Merge

Data Quality

Benchmark Generator

Explainability

Deliverables

Multiple CSV Upload

Automatic Merge

Dataset Validation

EDA

Benchmark Creation

Data Cleaning Suggestions

5. Researcher 1

Role

Biomedical Research Lead

Responsibilities

Literature Review

Clinical Validation

Hormonal Health Content

Evidence Verification

Medical Terminology

Research Questions

Datasets

Clinical Workflow

Deliverables

Verified Medical Content

Research Database

References

Clinical Guidelines

Knowledge Base

6. Researcher 2

Role

Education & Awareness Research Lead

Responsibilities

Student Learning Modules

Patient Awareness

FAQs

Educational Content

Myth vs Fact

Blogs

Learning Path

Resource Library

Deliverables

Student Academy

Awareness Articles

Educational Database

Learning Resources

7. FinTech / Business Expert

Although the project is healthcare-focused, this role can add significant value by focusing on commercialization and sustainability.

Responsibilities

Business Model

Revenue Strategy

Pricing

Market Analysis

Competitor Analysis

Go-To-Market

Grant Opportunities

Partnership Strategy

Investor Deck

Financial Model

Deliverables

Business Model Canvas

Revenue Model

Market Research

Competitive Landscape

Go-To-Market Strategy

Financial Projections

Roadmap

Sprint Plan (16 Days)

Sprint 1 (Days 1–4): Foundation

Team Lead

- Finalize PRD
- Freeze scope
- Define APIs

Full Stack

- Next.js setup
- Dashboard
- Authentication
- Layout

AI Developer 1

- Gemini API integration
- Research Agent foundation

AI Developer 2

- CSV upload
- Dataset parser
- Validation pipeline

Researcher 1

- Curate biomedical references
- Build evidence repository

Researcher 2

- Draft learning content
- Awareness articles

FinTech

- Business model
- Market sizing
- GTM outline

Milestone: Core architecture completed.

Sprint 2 (Days 5–8): Core AI

Team Lead

- Review AI outputs
- Refine prompts

Full Stack

- Dashboard modules
- Navigation
- User profiles

AI Developer 1

- Literature search
- Research Copilot
- RAG

AI Developer 2

- Multi-file upload
- Automatic schema mapping
- Data quality analysis

Researcher 1

- Validate AI responses
- Review medical accuracy

Researcher 2

- Expand educational content

- Student modules

FinTech

- Pricing
- Sustainability
- Partnership strategy

Milestone: AI workflow operational.

Sprint 3 (Days 9–12): User Experience

Team Lead

- Demo flow
- Feature review

Full Stack

- Polish UI
- Animations
- Mobile responsiveness

AI Developer 1

- Research report generation
- Citation support

AI Developer 2

- Explainability
- Visual analytics
- Benchmark outputs

Researcher 1

- Final content review
- Scientific validation

Researcher 2

- Complete awareness center
- FAQs and learning paths

FinTech

- Investor materials
- Impact metrics
- Financial assumptions

Milestone: Feature-complete beta.

Sprint 4 (Days 13–16): Finalization

Team Lead

- Demo script
- Devpost
- Pitch video

Full Stack

- Bug fixes
- Performance optimization
- Deployment

AI Developer 1

- Final AI testing
- Prompt optimization

AI Developer 2

- End-to-end testing
- Data validation checks

Researcher 1

- Verify all medical content
- Final references

Researcher 2

- Proofread educational materials
- Accessibility review

FinTech

- Final business plan
- GTM
- Future roadmap

Milestone: Submission-ready project.

Definition of Done (DoD)

Before submission, every major feature should satisfy these criteria:

- Functional with no critical bugs.
 - Reviewed by the relevant owner.
 - Integrated into the main application.
 - Demonstrated in the final demo.
 - Documented for judges and future contributors.
 - Where applicable, supported by evidence or references (especially medical content).
-

Final Deliverables Checklist

Product

- Modern web application (Next.js + FastAPI)
- Responsive UI
- User authentication
- Multi-file dataset upload
- AI Research Copilot
- Student Academy
- Patient Awareness Center
- Resource Library

AI

- Gemini-powered dataset analysis
- Automatic schema matching
- Data quality validation
- Research report generation
- Educational AI assistant
- Explainable AI insights

Research

- Evidence-reviewed medical content
- Educational learning modules
- Curated scientific references
- Clinical review documentation

Business

- Pitch deck
- Devpost submission
- Demo video
- Go-to-market strategy
- Financial model
- Future roadmap
- SDG alignment and impact narrative

This division ensures each team member owns a distinct workstream while contributing toward a cohesive, high-quality hackathon submission within the remaining 16 days.